COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2017

ESTI MATE SUMVARY 11:11: 55
CONTI D C19557 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 19557- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TI VE ALLOW 140 WORK DAYS
US 50A, CANON CI TY 1ST TO Dzl ER PERCENT TI ME: 81.43 ORI G TI VE ALLOW 140 WORK DAYS
PRQJECT NO. STAO50A- 024
US 50A, CANON CI TY 1ST TO Dzl ER
NAVE OF RQAD: 050A
PRQJECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 25/ 2017 DATE TI ME STARTED 07/28/ 2014
P.O BOX 566 DATE LET 04/ 10/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 05/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 20/ 2014 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 07/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 4,489, 406. 66 PARTI Cl PATI NG $ 4,420, 690. 69 $ 8,328.70
AWARD PRQIECT AMT: $  3,283,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 47% TOTAL EARNI NGS 4, 420, 690. 69 8,328.70
FUNDS AVAI LABLE: $ 68, 715. 97 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4, 420, 690. 69 8,328.70
TOTAL CLAI VB $ 0.00 RETAI NAGE -5, 000. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,415, 690. 69 8,328.70
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4, 415, 690. 69 8,328.70
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 8,328.70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY US50

0005 202-00019 *Renoval of Inlet 10. 000 10. 000
EACH 0. 000 0. 00
400. 00000 10. 000 4, 000. 00
0010 202- 00035 *Renoval of Pipe 297. 000 297. 000
LF 0. 000 0. 00
14. 00000 297. 000 4, 158. 00
0015 202- 00090 *Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
3.31000 12. 000 39.72
0020 202- 00206 *Renoval of Concrete Curb Ranp 260. 000 260. 000
SY 0. 000 0. 00
24. 25000 260. 000 6, 305. 00
0021 202- 00206 Rem Conc Curb Ranp ADA Curb Ranp Modification 1, 042. 100 1, 042. 000
SY 0. 000 0. 00
24. 25000 1, 042. 000 25, 268. 50
0022 202- 00206 Rem Conc Curb Ranp Rem Conc Curb Ranp 188. 000 188. 000
SY 0. 000 0. 00
40. 00000 188. 000 7,520. 00
0023 202- 00203 Rem Curb and Qutter Renove C&G 207. 000 207. 000
LF 0. 000 0. 00
14. 00000 207. 000 2,898. 00
0025 202-00220 *Renoval of Asphalt Mat 97. 000 97. 000
SY 0. 000 0. 00
8. 00000 97. 000 776. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 134, 642. 000 134, 642. 000
SY 0. 000 0. 00
2.35000 134, 642. 000 316, 408. 70
0035 202-00810 *Renoval of G ound Sign 57. 000 57. 000
EACH 0. 000 0. 00
49. 59000 57. 000 2,826.63
0040 202-00821 *Renoval of Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00

27. 55000 19. 000 523. 45



CONTI D C19557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY US50

0045 202- 00860 Renoval of Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0050 202- 05030 *Sawi ng Asphalt Material (10 Inch) 578. 000 578. 000
LF 0. 000 0. 00
2. 00000 578. 000 1, 156. 00
0055 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0060 206- 00000 *Structure Excavation 45.110 45. 000
CY 0. 000 0. 00
60. 00000 45. 000 2,700. 00
0065 206- 00065 *Structure Backfill (FlowFill) 73. 000 73. 000
CY 0. 000 0. 00
140. 00000 73. 000 10, 220. 00
0070 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5.51000 0. 000 0. 00
0075 208-00020 Silt Fence 75. 000 75. 000
LF 0. 000 0. 00
3. 86000 75. 000 289. 50
0080 208- 00035 Aggr egat e Bag 90. 000 90. 000
LF 0. 000 0. 00
7.16000 90. 000 644. 40
0085 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0090 208- 00052 StormDrain Inlet Protection (Type 2) 24. 000 24. 000
LF 0. 000 0. 00
55. 11000 24.000 1, 322. 64
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00

45. 00000 20. 000 900. 00



CONTI D C19557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO. 0010 11:11: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY US50
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 6. 000 6. 000
HOUR 0. 000 0. 00
45. 00000 6. 000 270. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 17. 000 17. 000
HOUR 0. 000 0. 00
45. 00000 17. 000 765. 00
0110 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0115 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 210- 04010 *Adj ust Manhol e 17. 000 17. 000
EACH 0. 000 0. 00
1, 200. 00000 17. 000 20, 400. 00
0125 210- 04050 *Adj ust Val ve Box 2. 000 2.000
EACH 0. 000 0. 00
900. 00000 2. 000 1, 800. 00
0126 210- 04050 Adj Val ve Box Adjust Val ve Box 8. 000 8. 000
EACH 0. 000 0. 00
900. 00000 8. 000 7,200. 00
0127 210- 04011 Adj Manhol e (Spec) Adjust Manhol e 17. 000 17. 000
EACH 0. 000 0. 00
1, 200. 00000 17. 000 20, 400. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 26. 920 0. 000
(e 0. 000 0. 00
60. 00000 0. 000 0. 00
0131 304- 06000 ABC (CL 6) ABC for Curb Ranps (ClP) 220. 500 220. 250
TON 0. 000 0. 00
110. 00000 220. 250 24, 227.50
0132 900- 00007 Added Item (Each)/ ABC for Curb Ranps 221. 000 221. 000
EACH 0. 000 0. 00
60. 00000 221. 000 13, 260. 00



CONTI D C19557 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY US50
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 91. 390 91. 390
TON 0. 000 0. 00
130. 00000 91. 390 11, 880.70
0140 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
108. 00000 0. 000 0. 00
0145 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 20,511. 770 20, 511. 770
TON 0. 000 0. 00
88. 00000 20, 511. 770 1, 805, 035. 76
0150 411-10255 Enul si fied Asphalt (S| ow Setting) 6, 175. 000 6, 175. 000
GAL 0. 000 0. 00
2. 00000 6, 175. 000 12, 350. 00
0155 601-01000 *Concrete Cass B 16. 800 16. 800
CY 0. 000 0. 00
639. 22000 16. 800 10, 738. 90
0160 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 296. 000 296. 000
LF 0. 000 0. 00
221. 00000 296. 000 65, 416. 00
0162 900- 00014 Added Item (Lunp Sum)/ Repair Inlet Lid 1. 000 1. 000
LS 0. 000 0. 00
15, 262. 50000 1. 000 15, 262. 50
0165 604- 25000 *Vane Grate Inlet Special 10. 000 10. 000
EACH 0. 000 0. 00
4, 460. 00000 10. 000 44, 600. 00
0170 604- 50065 *Place Grating and Frane 0. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0172 900- 00014 Added Item (Lunp Sum)/ ADA Freindly Inlet Gate 1. 000 1. 000
LS 0. 000 0. 00
7,480. 00000 1. 000 7,480. 00
0173 626-00100 Mobi | i zation (w o Autopay) Additional Mobilization for 1. 000 1. 000
Inl et Repair
LS 0. 000 0. 00
8, 250. 00000 1. 000 8, 250. 00



CONTI D C19557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY US50

0174 900- 00007 Added Item (Each)/ Sanitary Sewer Lids 6. 000 6. 000
EACH 0. 000 0. 00
138. 00000 6. 000 828. 00
0175 608-00010 *Concrete Curb Ranp 201. 000 201. 000
Sy 0. 000 0. 00
99. 19000 201. 000 19,937.19
0176 608-00010 Conc Curb Ranp ADA Curb Ranp Modifi cations 186. 300 186. 000
Sy 0. 000 0. 00
99. 19000 186. 000 18, 449. 34
0177 608-00010 Conc Curb Ranp Repl ace Conc Curb Ranp 192. 000 192. 000
Sy 0. 000 0. 00
140. 00000 192. 000 26, 880. 00
0180 608-00015 Det ect abl e Vr ni ngs 388. 000 388. 000
SF 0. 000 0. 00
49. 59000 388. 000 19, 240. 92
0185 608- 00016 *Det ect abl e Warni ngs (Install Only) 200. 000 200. 000
SF 0. 000 0. 00
40. 00000 200. 000 8, 000. 00
0190 609-21010 *Curb and Gutter Type 2 (Section |-B) 92. 000 92. 000
LF 0. 000 0. 00
24. 25000 92. 000 2,231.00
0191 609-21010 Cand GTy 2 |1-B ADA Curb Ranp Modifications 739. 000 739. 000
LF 0. 000 0. 00
24. 25000 739. 000 17,920.75
0192 609-21010 Cand GTy 2 |-B Replace C and G 207. 000 207. 000
LF 0. 000 0. 00
45. 00000 207. 000 9, 315. 00
0195 612-00001 *Del i neator (Type I) 13. 000 13. 000
EACH 0. 000 0. 00
14. 16000 13. 000 184. 08
0200 612-00002 *Del i neator (Type I1) 15. 000 15. 000
EACH 0. 000 0. 00

17. 63000 15. 000 264. 45



CONTI D C19557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY US50

0205 612-00003 *Del i neator (Type I11) 5. 000 5. 000
EACH 0. 000 0. 00
18. 74000 5. 000 93.70
0210 614-00011 *Sign Panel (dass I) 135. 000 135. 000
SF 0. 000 0. 00
15. 43000 135. 000 2,083. 05
0215 614-00012 *Sign Panel (Oass I1) 604. 000 604. 000
SF 0. 000 0. 00
17. 63000 604. 000 10, 648. 52
0220 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 23.000 23.000
EACH 0. 000 0. 00
176. 34000 23.000 4, 055. 82
0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 50. 000 50. 000
Sl i pbase
EACH 0. 000 0. 00
314. 10000 50. 000 15, 705. 00
0230 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
400. 00000 8. 000 3, 200. 00
0235 614-72863 Pedestrian Push Button Post Assenbly 5. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0240 614- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 2.000
EACH 0. 000 0. 00
27, 552. 50000 2. 000 55, 105. 00
0245 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0246 625- 00000 Const Surveying Survey ADA Ranps 1. 000 1. 000
LS 0. 000 0. 00
7,242.50000 1. 000 7,242.50
0250 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
256, 000. 00000 1. 000 256, 000. 00



CONTI D C19557 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY US50
0255 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0260 627-00005 *Epoxy Pavenent Mar ki ng 320. 000 320. 000
GAL 0. 000 0. 00
93. 68000 320. 000 29, 977. 60
0265 627-00011 *Pavenent Marking Paint (Waterborne) 805. 000 805. 000
GAL 0. 000 0. 00
42. 43000 805. 000 34, 156. 15
0270 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 2, 550. 000 2, 550. 000
SF 0. 000 0. 00
11. 85000 2, 550. 000 30, 217. 50
0275 627- 30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 693. 000 1, 693. 000
SF 0. 000 0. 00
13. 78000 1, 693. 000 23,329.54
0280 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 3,670. 000 3, 670. 000
Li ne
) SF 0. 000 0. 00
11. 57000 3,670. 000 42, 461. 90
0285 630-00000  *Fl aggi ng 2, 726. 000 2,726. 000
HOUR 0. 000 0. 00
24. 00000 2,726.000 65, 424. 00
0286 900- 00006 Added Item (Dol lar)/ CC Enterprises Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 630- 00007 *Traffic Control Inspection 88. 000 88. 000
DAY 0. 000 0. 00
200. 00000 88. 000 17, 600. 00
0295 630-00012 *Traffic Control Management 109. 000 109. 000
DAY 0. 000 0. 00
650. 00000 109. 000 70, 850. 00
0300 630-80001 *Fl ashi ng Beacon (Portabl e) 13. 000 13. 000
EACH 0. 000 0. 00
1, 200. 00000 13. 000 15, 600. 00



CONTI D C19557 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY US50
0305 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 39. 000
EACH 0. 000 0. 00
65. 00000 39. 000 2,535.00
0310 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 76. 000
EACH 0. 000 0. 00
70. 00000 76. 000 5, 320. 00
0315 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 12. 000
EACH 0. 000 0. 00
80. 00000 12. 000 960. 00
0320 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
8, 000. 00000 4. 000 32, 000. 00
0325 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 7.000
Type
ype) EACH 0. 000 0. 00
1, 400. 00000 7.000 9, 800. 00
0330 630- 80360 *Drum Channel i zi ng Devi ce 90. 000 90. 000
EACH 0. 000 0. 00
15. 00000 90. 000 1, 350. 00
0335 630- 80380 *Traffic Cone 655. 000 655. 000
EACH 0. 000 0. 00
10. 00000 655. 000 6, 550. 00
0340 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
826. 58000 1. 000 826. 58
0345 700- 70010 F/ A M nor Contract Revisions 55, 653. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70016 F/ A Fuel Cost Adj ustnent -9,335.990 -9, 335.990
FA 0. 000 0. 00
1. 00000 -9,335.990 -9,335.99



CONTI D C19557 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY US50
0360 700- 70018 F/ A Roadway Snoot hness | ncentive 6, 715. 600 6, 715. 600
F A 0. 000 0. 00
1. 00000 6, 715. 600 6, 715. 60
0365 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -22,683. 660 -22,683. 660
F A 0. 000 0. 00
1. 00000 -22,683. 660 -22,683. 66
0370 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0372 900- 00006 Added Item (Dollar)/ QT Disincentive Paynent 0. 000 - 6, 352. 000
DOL 0. 000 0. 00
1. 00000 -6, 352. 000 -6,352.00
0375 700- 70025 F/' A Quality Incentive Paynent 68, 665. 310 60, 336. 610
FA 8, 328. 700 8,328.70
1. 00000 68, 665. 310 68, 665. 31
0380 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70037 F/ A Contaninated Soil - Drai nage 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70420 F/' A Tree Trimming - ADA Ranps 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70530 F/ A Dr ai nage | nprovenent - Drainage 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,479,531.24 % 8,328.70% 3,410,844.75



CONTI D C19557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQIECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0205 0205 ROADWAY SH115
0405 202- 00220 *Renoval of Asphalt Mat 7,632.040 7,632. 000
SY 0. 000 0. 00
8. 00000 7,632. 000 61, 056. 00
0410 202-05030 Sawi ng Asphalt Material (10 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0415 203-00000 Uncl assi fi ed Excavation 979. 000 979. 000
CY 0. 000 0. 00
45. 00000 979. 000 44, 055. 00
0416 206- 00510 Filter Matl (CL A) Cass AFilter Matl for SH 115 1, 688. 000 1, 688. 000
CY 0. 000 0. 00
60. 00000 1, 688. 000 101, 280. 00
0417 203- 00040 Uncl Excav (Spec) Unclasified Excav (Special) 1, 687. 000 1,687.000
CY 0. 000 0. 00
45. 00000 1, 687. 000 75, 915. 00
0418 420- 00300 Geotextile (Reinforcenent) Triaxial Geogrid for Soil 7,921. 000 7,921. 000
Ri enf or cenment
SY 0. 000 0. 00
6. 00000 7,921. 000 47, 526. 00
0419 420-00132 Geotextile (Separator) (CL 1) Fabric for Soil 5, 352. 000 5, 352. 000
Rei nf or cenent .
SY 0. 000 0. 00
5. 00000 5, 352. 000 26, 760. 00
0420 304- 06007 Aggregate Base Course (C ass 6) 1, 757. 000 1, 757. 000
CY 0. 000 0. 00
60. 00000 1, 757. 000 105, 420. 00
0425 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 3, 756. 360 3, 756. 090
TON 0. 000 0. 00
108. 00000 3, 756. 090 405, 657.72
0430 411-10255 Enul sified Asphalt (Sl ow Setting) 310. 000 310. 000
GAL 0. 000 0. 00
2. 00000 310. 000 620. 00
0435 614- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 2.000
EACH 0. 000 0. 00
27,552. 50000 2.000 55, 105. 00



CONTI D C19557 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19557- Bl D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0205 0205 ROADWAY SH115
0440 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0445 630- 00000 *Fl aggi ng 124. 000 124. 000
HOUR 0. 000 0. 00
24.00000 124. 000 2,976. 00
0450 630- 00007 *Traffic Control Inspection 10. 000 10. 000
DAY 0. 000 0. 00
200. 00000 10. 000 2, 000. 00
0455 630- 00012 *Traffic Control Managenent 17. 000 17. 000
DAY 0. 000 0. 00
650. 00000 17. 000 11, 050. 00
0460 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0465 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
65. 00000 8. 000 520. 00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 32. 000
EACH 0. 000 0. 00
70. 00000 32. 000 2,240. 00
0480 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0485 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
8, 000. 00000 2.000 16, 000. 00
0490 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00



CONTI D C19557 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19557-BI D ESTI MATE RUN 07/ 25/ 2017
PRQJECT: STAO50A- 024 ESTI MATE NO 0010 11:11:55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 0205 ROADWAY SH115
0495 630- 80360 *Drum Channel i zi ng Devi ce 88. 000 88. 000
EACH 0. 000 0. 00
15. 00000 88. 000 1, 320. 00
0500 630-80380 *Traffic Cone 170. 000 170. 000
EACH 0. 000 0. 00
10. 00000 170. 000 1, 700. 00
0505 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
826. 58000 1. 000 826. 58
CAT 0205 CURRENT AMI $ 975, 676.78 $ 0.00% 975, 647. 30
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0515 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0520 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,198. 64000 1. 000 4,198. 64
CAT 0400 CURRENT AMI $ 34,198.64 % 0.00% 34,198. 64

PRQJIECT TOTAL CURRENT AMI $ 4,489, 406. 66 $

8,328.70% 4,420, 690. 69



